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Floating Bridge and Landings (FB&L): Maintenance dock ramp 
panels 

 

West Approach Bridge North (WABN): Temporary off-ramp to 

Montlake Boulevard 

WABN: Placing concrete at shaft 24A FB&L: Wire testing in Pontoon p  
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** Note: The State Route 520 Construction Progress Report is no longer publishing monthly updates for the Pontoon 

Construction Project and the Eastside Transit and HOV Project as major construction work on those two projects has ended. 

Please see the April 2015 Construction Progress Report for the final updates on those two completed projects.  

 

 

 

 

 

FB&L: High-rise drainage installation 

 

WABN: Paving temporary westbound off-ramp to Montlake 

Boulevard 
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Executive Summary 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

EXECUTIVE OVERVIEW 
 

The SR 520 Bridge Replacement and HOV Program 

will improve safety and reliability throughout the SR 

520 corridor, from I-5 in Seattle to the Eastside. Projects 

currently under construction include the new six-lane 

SR 520 floating bridge, the new six-lane Eastside 

corridor that includes culverts, improved transit 

facilities and lids, pontoon construction in Aberdeen, 

and the new west approach bridge for westbound traffic. 

Future work includes replacing the Portage Bay Bridge, 

building a new west approach bridge for eastbound 

traffic, building lids in Seattle, and connecting a 

bicycle/pedestrian path from the floating bridge to local 

and regional trails in Seattle.  

 

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 
 

We are currently funded to move forward with:  

 Constructing a new, safer floating bridge  

 Building the north half of the new west approach bridge, and connecting six lanes of traffic and the 

regional shared-use path from the Montlake interchange to the new floating bridge.  

 Continuing to design the remaining elements of the west side of the corridor in Seattle, and then 

proceeding with construction. 

 

 

 

 FB&L: Noise Wall reinforcement 
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PROGRAM STATUS 
   
Floating Bridge and Landings (FB&L): 

At Medina, crews placed forms and reinforcement steel 

for westbound noise wall panels and painted east 

transition span girders. On Lake Washington, crews 

installed fenders, hand rails, pump wells, swimmer 

cables and bird ramps on various pontoons.  At the 

bridge maintenance facility; crews installed gas service, 

plumbing insulation and labeling at all levels. 

 
West Approach Bridge North (WABN): 

Through Aug. 30, the contractor has installed 37 bridge 

casings at 18 pier locations and constructed 26 drilled 

shafts at Piers 16-29. In August, the contractor 

reconfigured the westbound off-ramp to Montlake 

Boulevard into an interim ramp, paved and striped it, and 

switched traffic onto the new off-ramp. The contractor 

also continued sidewalk replacements on Montlake 

Boulevard, signal pole installation, intelligent 

transportation system (ITS) conduit installation, bike 

locker pad construction, and demolition of spans L4 to 

L7 of the R.H. Thomson “Ramps to Nowhere.” 

 

MAJOR RISKS 
 

Notable major risks that could delay the program or 

increase costs include:  

 

 Inflation costs for labor, materials and equipment. 

 New requirements or contract changes required 

by local communities, regulatory groups or 

agencies. 

 FB&L coordination with the WABN project at 

Pier 36 and the west side staging area. 

 Geotechnical difficulties. 

 A lengthy commissioning process that impacts 

the floating bridge open-to-traffic date. 

 Potential for damage to the new bridge during the 

demolition of the old bridge. 
 

UPCOMING MILESTONES 

 

 Floating Bridge and Landings:  At Medina, 

crews will continue work on Piers 2, placing 

forms, reinforcement steel and concrete for 

westbound noise walls.  At Lake Washington, 

crews will continue pontoon joining, and high-

rise and low-rise bridge assembly.  At the bridge 

maintenance facility, crews will test and start the 

HVAC system and place light fixtures at all 

levels.  At Kenmore, crews continue 

demobilization of the jobsite. 

 

 WABN: Crews will continue installation of shaft 

collars and will begin fabricating rebar shaft 

cages.  In September, crews will begin building 

foundations by barge, east of Pier 33.  At the 24th 

Avenue overpass extension, crews will perform 

mass excavation, install shoring and begin 

building foundations.  

FB&L: Span V4-W belvedere curb pour 
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Total Program 
 

 

 

 

 

 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

 
        Total Budget         Actuals to Date 

               
Remaining 

SR520 Program Totals* $4,562,210,704 $2,307,026,357 $2,255,184,347 

Funded Program $4,562,210,704 $2,307,026,357 $2,255,184,347 

Row Labels 
   Federal $498,134,693  $336,327,733  $161,806,960  

FEDERAL GRANT FUNDS          $3,000,000  $3,000,000  $0  

FEDERAL FORMULA FUNDS $179,952,810  $122,946,486  $57,006,324  

HIGHWAY SAFETY IMPROVEMENT  $14,015,000  $14,015,000  $0 

OUTDOOR ADVERTISING-INTERSTATE                $855,000  $855,000  $0 

STATE MATCHING (FUND 880)                     $311,883  $311,883  $0 

TIFIA (USDOT - TIFIA LOAN)                      $300,000,000  $195,199,364  $104,800,636 

Local   $2,303,701  $1,934,811  $368,890  

LOCAL PROJECT(CURRENT)                        $2,303,701  $1,934,811  $368,890  

State   $3,902,372,310  $1,968,763,813  $1,933,608,497  

TRANSPORTATION PARTNERSHIP ACCOUNT 
(TPA)**                  $535,732,598  $394,112,880  $141,619,718  

NICKEL ACCOUNT STATE DOLLARS                  $52,243,840  $52,243,840  $0 

CONNECTING WASHINGTON $1,642,000,000  $0  $1,642,000,000 

SR520 CORRIDOR                                $549,032,022  $549,032,022  $0 

SR520 GARVEE                            $924,612,501  $924,612,501  $0 

SR520 TRIPLE BACKED BOND SECOND SALE                                  $110,906,800  $0  $110,906,800  

Toll Revenue $70,271,057  $45,984,118  $24,286,939  

SR520 Civil Penalties Account*** $15,000,000  $204,959  $14,795,041  

STATE FUNDS                                   $2,573,492  $2,573,492  $0  

Deferred Sales Tax $159,400,000    $159,400,000  

DEFERRED SALES TAX $159,400,000  
 

$159,400,000  

Cumulative Reserve 

$434,100,000  

August Change Orders ($1,402) 

Previous Change Orders ($310,418,981) 

Right of Way Settlements ($3,777,010) 

Current Reserve $119,902,607  

* Deferred sales tax currently represents the “Toll funded Program”  

**TPA Includes $10M from ESSB 6001 for west side design development 

*** $15M Included for Civil Penalties 
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Floating Bridge and Landings Project 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $168,833,595 

Current Contract Value $755,394,595 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 miles per hour. The 

new six-lane facility will include a bicycle/pedestrian 

path and a bridge maintenance facility on the east 

end. The project includes construction of 44 

supplemental stability pontoons built in Tacoma. 

 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 mph. The new six-

lane facility will include a bicycle/pedestrian path and 

a bridge maintenance facility on the east end. The 

project includes construction of 44 supplemental 

stability pontoons in Tacoma. 

FB&L: Placing Pontoon D precast deck panels 

Pontoon tracking on Lake Washington, 8/31/15 
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AUGUST ACCOMPLISHMENTS 

Floating Bridge: Crews placed forms and reinforcement 

steel for westbound noise wall panels and painted east 

transition span girders. On Lake Washington, crews 

installed fenders, hand rails, pump wells, swimmer 

cables and bird ramps on various pontoons. 

 

Bridge maintenance facility: Crews installed; gas 

service, plumbing insulation and labeling at all levels. 

 

Medina area: Crews placed; forms and reinforcement 

steel for westbound noise wall panels and painted east 

transition span girders. 

 

Kenmore: Crews continued work on precast deck panels. 

 

 

 

 

SEPTEMBER ACCOMPLISHMENTS 

Concrete Technology Corp. (CTC) in Tacoma: Crews 

continued work on Cycle 4 (6th of 6 cycles, the last 

cycle of pontoons that will be constructed at CTC). 

Floating Bridge: Crews continued joining operations for 

both supplemental and longitudinal pontoons.  Crews on 

the floating bridge continued with high-rise and low-rise 

columns, cross beams and precast girders. Crews also 

continued installation of pre-cast roadway deck panels 

on the floating bridge. 

 

East Approach Bridge: Crews continued to construct 

westbound span deck reinforcement steel from Pier 2. 

Crews backfilled Pier 1 footings. 

 

Medina Area:  Crews continued to build out maintenance 

facility walls and floors. Crews also installed HVAC 

ducts, sprinkler pipe, electrical and plumbing at the 

maintenance facility’s mezzanine level and shop levels. 

 

Kenmore: Crews are continuing to build precast deck 

panels for the low-rise superstructure. 

 

RISK 

West Approach Bridge North (WABN) construction is 

underway with work progressing toward the FB&L 

work area.  Coordination will continue to be a priority 

between contractors and WSDOT project offices. 

 

The design-builder has begun the process of grinding 

the bridge deck for smoothness.  It is critical that the 

grinding be completed to achieve good driving feel (ride 

smoothness), provide proper slope for drainage and 

maintain minimum concrete cover over bridge deck 

reinforcement. 

 

Removal of the existing bridge will begin after traffic is 

switched to the new bridge. Good planning and 

execution of the removal plan is critical to ensure the 

removal operation does not damage or impact the new 

bridge. 

 

Commissioning of the new floating bridge is a complex 

and potentially time-consuming process and is on the 

critical path to switching traffic to the new bridge. 

Traffic cannot be switched to the new bridge until 

commissioning is completed to ensure all systems are in 

working order and safe for public use. 

 

The design-builder continues performing major work on 

Lake Washington. Spill of oil, concrete or soils from the 

project may cause work stoppage or fines. This includes 

demolition of the existing bridge. Permits are tied to all 

projects working on the lake. Other project violations 

could impact permits on this project. 

 

 

FB&L: Precast girder span at west approach 

 

 

 

There is a risk to the new floating bridge at  

Pontoon L. The existing bridge provides breakwater 

protection from the larger storms from the south.  

Until all anchoring and bridge assembly are complete, 

Pontoon L may be vulnerable to damage if the 

existing drawspan needs to open for a storm event. 

 

 

 

 

 

RISK 

 Environmental noncompliance events  

 Seismic isolation bearing procurement 

 Steel piling material traceability and 

certification 

 

 

 

 

 

 

0% 20% 40% 60% 80% 100%

General

Design

CTC Facility

Kenmore Facility

East Approach

Floating Bridge

Total % Complete

FB&L Complete by Area 
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Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings 
Construction Project Totals $835,641,193 $749,692,176 $85,949,017 

Preliminary Engineering $10,659,063 $10,659,063 $0 

Right of Way $4,426,535 $3,770,680 $655,855 

Construction $820,555,595 $735,262,433 $85,293,162 

Current Contract Value $755,394,595 $678,546,080 $76,848,515 

Agreements $36,818,940 $32,485,439 $4,333,501 

Construction Engineering $20,602,060 $17,522,787 $3,079,273 

State Force Work $60,000 $3,270 $56,730 

State Materials $0 $0 $0 

Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

 
Cost information through August 31, 2015 
 
 

 
 

 

 

AUGUST PERFORMANCE 

  

 

 

 

 

 

 

 

 

JULY COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 89 percent of the budget. 

 

 

SEPTEMBER COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 67 percent of the budget. 

 

   AUGUST CHANGE ORDER SUMMARY 

There were two change orders executed in August with a total value of $22,600.  Change orders total $168,833,595 

for the FB&L project at the time of this report. 

 

 

 SEPTEMBER CHANGE ORDER SUMMARY 

Seven (7) change orders were executed in September for a total of $55,429   Change orders total $165,998,101.00 

for the FB&L project at the time of this report. 

 

FB&L: Aerial view of SR520 floating bridge Cumulative actuals are above the baseline for August 

 

. 

 

$0

$100

$200

$300

$400

$500

$600

$700

$800

Aug-12 Aug-13 Aug-14 Aug-15

Cumulative Actuals

Cumulative Baseline



 SR 520 Progress Report 
August 2015 

    

9 
 

 

 

 

 

 

  

Milestone 

Revised Contract 
Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  

 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  
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On 8/25/2015, a Recordable Incident occurred. A KGM operator broke the tip of his finger by using a 3-inch piece of conduit to 
crush cardboard boxes down in a skip box. When swinging the conduit, he smashed his finger between the conduit and side of 
the skip box. 
 
 
 
 
 
 

 
 
 
 
 
 

 Previous Total Current Period Project Total Open Closed 

Audits - Actual 3592 62 3654 26 3628 

 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 346 57 4 403 days 

Nonconformance Issues (NCI) 882 37 5 153 days   

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 37 1 38 

Lost Time Incidents 4 0 4 

Contract Days without an Incident 52 3 3 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 53 0 53 

Minor Environmental Event 50 0 50 

AUGUST QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

 

SEPTEMBER QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

AUGUST SAFETY SUMMARY “Recordable Incidents” are job-related safety incidents that have been recorded.  

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

AUGUST ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 51 0 51 

Minor Environmental Event 47 1 48 

 “Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date ($301,169) 

Current Contract Value $199,236,202 

 

 
 

  

 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 

first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility for 

motorists. The new approach bridge, more than 6,000 

feet long, will support a six‐lane highway corridor and 

a regional shared‐use path for bicyclists and pedestrians 

between the new floating bridge and Montlake. The 

WABN project will also greatly benefit the local built 

and natural environment by improving stormwater 

treatment, employing noise reduction measures, 

mitigating for wetland and aquatic impacts, and 

improving the Arboretum and local parks. 

 

 

 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge Project, the first stage of 

western landings of the new Floating Bridge, continues 

WSDOT’s commitment to replace vulnerable structures 

and improve mobility for motorists by providing over 

6,000 feet of new bridge supporting a six‐lane corridor 

and regional shared‐use path for cyclists and 

pedestrians between Redmond and Montlake. The 

Project will also greatly benefit the local built and 

natural environment by improving stormwater 

treatment, emplacing noise reduction measures, 

mitigating for wetland and aquatic impacts, and 

improving the Arboretum and local parks. 

 

 

 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 

first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility for 

motorists. The new approach bridge, more than 6,000 

feet long, will support a six‐lane highway corridor and 

a regional shared‐use path for bicyclists and pedestrians 

between the new floating bridge and Montlake. The 

West Approach Bridge North progress tracker as of Aug 31, 2015 

 

 

West Approach Bridge North progress tracker as of June 30, 2015 

 

WABN: Cross-Hole Sonic Log Tube cleaning and preparation for 
grout 
 

Prepping crane and flexi-floats for ramp demolition 

 

WABN Shaft rebar cage installation 

 

Prepping crane and flexi-floats for ramp demolition 

Piers 1-9

Shafts

0 / 28

Columns

0 / 24

Bearings 0 / 24

Girders 0 / 94

Decks 0 / 8

Pier 10-18 Piers 19-27 Piers 28-34 Pier 41Piers 35-41 Pier 42

By KGM
Shafts

7 / 25

Columns
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Girders 0 / 91
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Shafts
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Columns
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Girders 0 / 63

Decks 0 / 9

Shafts

2 / 14

Columns

0 / 14

Bearings 0 / 16

Girders 0 / 49

Decks 0 / 7

Shafts

0 / 14

Columns

0 / 14

Bearings 0 / 16

Girders 0 / 49

Decks 0 / 7

FRAME 1 FRAME 2 FRAME 3 FRAME 4 FRAME 5 SPAN 41

Girders 0 / 7
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7 5

3
2
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AUGUST ACCOMPLISHMENTS 

Through Aug. 30, the contractor has installed 42 

bridge casings at 18 pier locations and constructed 

26 drilled shafts at Piers 16-29. In August, the 

contractor reconfigured the westbound off-ramp to 

Montlake Boulevard, paved and striped the 

reconfigured, interim ramp, and switched traffic 

onto it. The contractor also continued sidewalk 

replacements on Montlake Boulevard, signal pole 

installation, ITS conduit installation, bike-locker 

pad construction, and demolition of spans L4 to L7 

of the R.H. Thomson “Ramps to Nowhere.”. 

 

 

 

 

 

 RISK 

 Environmental noncompliance events  

 Procurement of seismic isolation bearings 

 Expansion joint procurement 

 Asbestos-containing materials in existing 

ramps 

 Coordination with development of future 

West Approach Bridge South/Montlake 

interchange project. 

 

 

 

 

 

 

 

RISK 

 Environmental noncompliance events  

 Seismic isolation bearing procurement 

 Steel piling material traceability and 

certification 

WABN: Fabricating shaft rebar cages in MOHAI yard 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN: Sidewalk concrete placement along Montlake Boulevard  

 

Prepping crane and flexi-floats for ramp demolition 

0% 20% 40% 60% 80% 100%

General

Start-Up / Mob.

Superstructure

Electrical, Illumination, & ITS

Foundations

Existing Bridge Demo

Local Improvements

Columns & Bearings

Incentives / LDs

Construct Workbridge

    Total

WABN Completion by Area 
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Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project 
Totals $252,438,571 $113,929,878 $138,508,693 

Preliminary Engineering $26,485,353 $26,485,353 $0 

Right of Way $4,730,000 $4,224,518 $505,482 

Construction $221,223,218 $83,220,007 $138,003,211 

Current Contract Value $199,236,202 $74,205,924 $125,030,278 

Agreements $8,342,278 $4,488,401 $3,853,877 

Construction Engineering $13,478,157 $4,428,249 $9,049,908 

State Force Work $10,301 $10,301 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $156,280 $87,132 $69,148 

 
Cost information through Aug 31, 2015 

 

 

 

 

 

 

AUGUST PERFORMANCE 

 

 

 

 

 

 

 

 

AUGUST COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 

have been 12 payments made to the contractor through August 2015. 

 

 

 

 

JUNE COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 

have been nine payments made to the contractor through June 2015. 

 

 

 

WABN: Placing concrete at shaft 24A 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN: Combined Sewer Overflow (CSO) installation 

during weekend closure of Lake Washington Bridge 

 Cumulative actuals are slightly below the baseline in August. 

 

 

Cumulative actuals were below the baseline in June. 

 

AUGUST CHANGE ORDER SUMMARY 

There were zero orders executed in Aug.  Change orders total ($301,169) for the WABN project at the time of this 

report. 

 

JUNE CHANGE ORDER SUMMARY 

There were four change orders executed in June.  Change orders total $1,297,431 for the WABN project at the 

time of this report. 
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On 8/7/15 a Noncompliance Event occurred. Over 300 gallons of ShorePac slurry leaked from drill shaft casing 28B. The 
appropriate resource agencies were notified. 

On 8/14/15 a Noncompliance Event occurred. During heavy rains, water breached containment, resulting in turbidity 
exceedances in the lake. The incident was reported to the Department of Ecology’s Environmental Report Tracking System. 
 
On 8/21/15 a Noncompliance Event occurred. One gallon of slurry spilled into the lake from an in-transit kiddie pool. The 
appropriate resource agencies were notified 
 
On 8/26/15 a Noncompliance Event occurred. Approximately 500 gallons of ShorePac slurry leaked into the lake from drilled 
shaft casing 20A.  The appropriate resource agencies were notified. 
 
 

 

 

 

Milestone Contract Date Actual/Trend 

First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 6/20/2017 

End of Working Days 11/3/2017 11/3/2017 

 
Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 4 0 4 

Work-related injuries resulting in transfers or restrictions 3 0 3 

Work-related injuries resulting in days away from work 0 0 0 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 52 4 56 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The sixth progress schedule update (August) was submitted on Aug. 20
th
 and returned for correction on  

Aug. 21
st
.  The contractor resubmitted with corrections and the update was approved.  

 

SUMMARY SCHEDULE 

The fourth Progress Schedule Update (May) was submitted on June 17, with a progress data date of 5/31/15, reviewed by 

the Project Team, and Approved as Noted on June 30. 

 

AUGUST ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

 

 
 Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 19 9 28 

Minor Environmental Event 0 0 0 

 “Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

AUGUST SAFETY SUMMARY 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

 
 
 Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 1 0 1 

Work-related injuries resulting in transfers or restrictions 0 0 0 

Work-related injuries resulting in days away from work 0 0 0 

 “Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 
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GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATM Active Traffic Management 

CCMP Community Construction Management Plan 

CIP Cast-in-Place 

CTC Concrete Technology Corporation (SSP production site) 

D-B Design-Builder 

DBIC Design-Builder Initiated Change 

Eastside Eastside Transit and HOV Project 

ECAP Environmental Compliance Assurance Procedure 

ECC Eastside Corridor Constructors (Eastside Design-Builder) 

ESA Endangered Species Act 

FB&L Floating Bridge & Landings 

FONSI Finding of No Significant Impact 

GH Grays Harbor (Pontoon construction site) 

HQ WSDOT Headquarters 

ITS Intelligent Transportation System 

K-G Kiewit General, A Joint Venture (PCP Design-Builder) 

KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 

M-A Mowat American, A Joint Venture (WCB Contractor) 

NCI Non-Conformance Incident 

NCR Non-Conformance Report 

NEPA National Environmental Policy Act 

NTP Notice to Proceed 

NWR WSDOT Northwest Region 

PCI Potential Change Issue 

PCO Potential Change Order 

PCP Pontoon Construction Project 

PT Post-Tensioning 

QA Quality Assurance 

QC Quality Control 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

SPI Schedule Performance Index is a performance index which equals 

SSP  Supplemental Stability Pontoon 

TCE Temporary Construction Easement 

TIFIA Transportation Infrastructure Finance and Innovation Act 

WABN West Approach Bridge North 

WCB West Connection Bridge 
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For more information 

 

Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 

E-mail:   SR520Bridge@wsdot.wa.gov 

Call:   1-888-520-NEWS (6397) 

Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 

999 3rd Avenue, Suite 2200 

Seattle, WA 98104 

 

Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 

the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA (4232). Persons 

who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 

 

Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 

person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 

1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 

of its federally funded programs and activities. Any person who believes his /her Title VI protection has been 

violated may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 

regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 

contact OEO’s Title VI Coordinator at (360) 705-7082. 

 


